

**APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

**(TIMES ARE BASED ON ARRIVAL OF TROPICAL STORM FORCE WINDS VS THE HURRICANE'S CENTER OF CIRCULATION)**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
5	MONITORING	120+	Monitor Weather & Tropical Outlook	CEMA DO
5	MONITORING	120+	Track Storm & Forecast Positions	CEMA DO
5	MONITORING	120+	Produce Situational Awareness Alerts for CEMA Staff	CEMA DO
5	MONITORING	120+	Inspect Primary & Alternate EOC	CEMA DO
5	MONITORING	120+	Make Necessary EOC Corrections & Purchases	CEMA DO
5	MONITORING	120+	Review Plans & Procedures	CEMA Staff
5	MONITORING	120+	Conduct Regular EOC Staff Training & Exercises	CEMA Staff
5	MONITORING	120+	Conduct a Nursing Home Meeting to Discuss Preparedness	CEMA Director
5	MONITORING	120+	Confirm Mutual Aid Agreements & Contracts	CEMA AD
5	MONITORING	120+	Review Lessons Learned & Best Practices for Plan Updates	CEMA Plans
5	MONITORING	120+	Update Notification Lists	CEMA Ops
5	MONITORING	120+	Maintain Operational Readiness of the WebEOC	CEMA Ops
5	MONITORING	120+	Maintain Daily Backup of Electronic Data	CEMA Ops
5	MONITORING	120+	Continue ESF Planning & Preparedness Coordination	ESF Primary
5	MONITORING	120+	Update ESF Notification Lists and EOC Staffing Rosters	ESF Primary
4	120 HR IMPACT	120-96	When Storm Identified – Notify CEMA Assistant Director	CEMA DO
4	120 HR IMPACT	120-96	Produce Situational Awareness Packages for EM Staff	CEMA DO
4	120 HR IMPACT	120-96	Notify ESF Support Entities & Partners	CEMA DO
4	120 HR IMPACT	120-96	Secure EOC Support Personnel as Required for EOC Activations	CEMA DO
4	120 HR IMPACT	120-96	Begin Personal Preparations	All Staff & Partners
4	120 HR IMPACT	120-96	Update ESF Partners and Begin Preparing for EOC Staffing As Required	ESF Primary
4	120 HR IMPACT	120-96	Establish Ongoing Timetables for Response Activities	CEMA Director
4	120 HR IMPACT	120-96	Establish Ongoing Contact with GEMA/NWS/NHC/Area 5 EMAs	CEMA Director
4	120 HR IMPACT	120-96	Participate in Coordination Conference Calls w/Partners	CEMA Director

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
4	120 HR IMPACT	120-96	<b>Initiate a Level III EOC Activation (Monitoring &amp; Awareness)</b>	<b>CEMA AD</b>
4	120 HR IMPACT	120-96	Issue CEMA Alert Notification of Level III Activation	CEMA AD
4	120 HR IMPACT	120-96	Notify the Emergency Management Program Committee	CEMA AD
4	120 HR IMPACT	120-96	Participate in Coordination Conference Calls w/Partners	CEMA AD
4	120 HR IMPACT	120-96	Facilitate Coordination Conference Calls w/Partners	CEMA Plans
4	120 HR IMPACT	120-96	Create an Event in the WebEOC & Begin Collecting Data	CEMA Ops
4	120 HR IMPACT	120-96	Maintain Daily Backup of Electronic Data	CEMA Ops
4	120 HR IMPACT	120-96	Assist Planning with Situational Awareness and Response Preparedness	CEMA Ops
4	120 HR IMPACT	120-96	Conduct Media Briefings as Needed	Lead PIO / JIC
4	120 HR IMPACT	120-96	Respond to Media Requests & Update as Needed	Lead PIO / JIC
4	120 HR IMPACT	120-96	Prepare Press Releases RE: Preparedness & Response Actions	CEMA PIO
4	120 HR IMPACT	120-96	Request Media Disseminate Info re: Family Preparedness	CEMA PIO
4	120 HR IMPACT	96-72	Determine & Prioritize Incident Objectives	CEMA Director
4	120 HR IMPACT	96-72	Host a Conference Call with CPG (as Required) – Establish Conf Call Schedule	CEMA Director
4	120 HR IMPACT	96-72	Host an EOC Pre-Activation Meeting as Required	CEMA Director
4	120 HR IMPACT	96-72	Participate in Coordination Conference Calls w/Partners	CEMA Director
4	120 HR IMPACT	96-72	Define Operational Period & Schedule of Events	CEMA AD
4	120 HR IMPACT	96-72	Approve IAPs for Future Operational Periods	CEMA AD
4	120 HR IMPACT	96-72	Conduct Sit Eval to Determine Staffing Levels & ESF Support	CEMA AD
4	120 HR IMPACT	96-72	Draft Executive Order for Local State of Emergency Declaration	CEMA AD
4	120 HR IMPACT	96-72	Contact Purchasing for Base Camp Contractor Readiness & Contract Activation	CEMA AD
4	120 HR IMPACT	96-72	Contact Purchasing for Logistics Contractor Readiness & Contract Activation	CEMA AD
4	120 HR IMPACT	96-72	Contact Purchasing for Fuel Contractor Readiness & Contract Activation	CEMA AD
4	120 HR IMPACT	96-72	Participate in Coordination Conference Calls w/Partners	CEMA Director
4	120 HR IMPACT	96-72	Produce Situational Awareness Packages for EM Staff	CEMA Plans
4	120 HR IMPACT	96-72	Facilitate Coordination Conference Calls w/Partners	CEMA Plans
4	120 HR IMPACT	96-72	Initiate & Oversee IAP Development for Future Operational Periods	CEMA Plans

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
4	120 HR IMPACT	96-72	Coordinate / Facilitate Incident Cycle & Meeting Schedule	CEMA Plans
4	120 HR IMPACT	96-72	Maintain Situation Awareness & Gather Intelligence for SitRep	CEMA Plans
4	120 HR IMPACT	96-72	Ensure Timely Production & Dissemination of SitReps & IAPs	CEMA Plans
4	120 HR IMPACT	96-72	Determine Hotel/Motel Occupancy & Special Events	CEMA Plans
4	120 HR IMPACT	96-72	Prepare EOC for Activation & Staffing	CEMA Ops
4	120 HR IMPACT	96-72	Request Cache of 100 Mobile Phones for Evacuation Process	CEMA Ops
4	120 HR IMPACT	96-72	Assist Planning with Situational Awareness and Response Preparedness	CEMA Ops
4	120 HR IMPACT	96-72	Initiate Financial Tracking and Resource Procurement Procedures	Finance Officers
4	120 HR IMPACT	96-72	Conduct Media Briefings as Needed	Lead PIO / JIC
4	120 HR IMPACT	96-72	Respond to Media Requests & Update as Needed	Lead PIO / JIC
4	120 HR IMPACT	96-72	Prepare Press Releases RE: Preparedness & Response Actions	CEMA PIO
4	120 HR IMPACT	96-72	Request Media Disseminate Info re: Family Preparedness	CEMA PIO
3	72 HR IMPACT	72-60	Finalize Personal Preparations	All Staff & Partners
3	72 HR IMPACT	72-60	Update ESF Partners and Prepare to Staff EOC As Required	ESF Primary
3	72 HR IMPACT	72-60	Implement a Local Emergency Declaration & Activate the EOP	County Chairman
3	72 HR IMPACT	72-60	Request a State Emergency Declaration	County Chairman
<b>3</b>	<b>72 HR IMPACT</b>	<b>72-60</b>	<b>Initiate a Level II EOC Activation (Partial Activation)</b>	<b>CEMA Director</b>
3	72 HR IMPACT	72-60	Continue Ongoing Timetables for Response Activities	CEMA Director
3	72 HR IMPACT	72-60	Continue Ongoing Contact with GEMA/NWS/NHC/Area 5 EMAs	CEMA Director
3	72 HR IMPACT	72-60	Establish Schedule of Media Briefings	CEMA Director
3	72 HR IMPACT	72-60	Host a Pre-Mobilization Briefing	CEMA Director
3	72 HR IMPACT	72-60	Issue CEMA Alert Notification of Level II Activation	CEMA AD
3	72 HR IMPACT	72-60	Approve IAPs for Future Operational Periods	CEMA AD
3	72 HR IMPACT	72-60	Continue Sit Eval to Determine Staffing Levels & ESF Support	CEMA AD
3	72 HR IMPACT	72-60	Determine & Prioritize Incident Objectives	CEMA AD
3	72 HR IMPACT	72-60	Participate in Coordination Conference Calls w/Partners	CEMA AD
3	72 HR IMPACT	72-60	Define Operational Period & Schedule of EOC Events	CEMA AD

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
3	72 HR IMPACT	72-60	Begin Incident Cycle to Develop IAP for Continued Ops Periods	EOC Plns
3	72 HR IMPACT	72-60	Ensure Timely Production & Dissemination of SitReps & IAPs	EOC Plns
3	72 HR IMPACT	72-60	Facilitate Coordination Conference Calls w/Partners	EOC Plns
3	72 HR IMPACT	72-60	Coordinate / Facilitate Incident Cycle & Meeting Schedule	EOC Plns
3	72 HR IMPACT	72-60	Oversee IAP Development	EOC Plns
3	72 HR IMPACT	72-60	Maintain Situational Awareness & Gather Intel for SitReps	EOC Plns
3	72 HR IMPACT	72-60	Activate EOC Level II Management Team	CEMA Ops
3	72 HR IMPACT	72-60	Notify ESF Support Entities & Partners	CEMA Ops
3	72 HR IMPACT	72-60	Continue to Assist Planning until EOC Planning Structure is establish	CEMA Ops
3	72 HR IMPACT	72-60	Maintain Daily Backup of Electronic Data	CEMA Ops
<b>**** NOTE: TITLES CHANGE TO REPRESENT EOC ACTIVATION ****</b>				
3	72 HR IMPACT	60-48	Begin Mobilizing Local Assets to CWFS & Staging Sites	All ESFs
3	72 HR IMPACT	60-48	Activate Special Needs Evacuation Plan	EOC MGR
3	72 HR IMPACT	60-48	Coordinate with GADOT on I-16 Contraflow as Required	EOC MGR
3	72 HR IMPACT	60-48	Provide County Tourist Occupancy to GEMA	EOC MGR
3	72 HR IMPACT	60-48	Conduct Preliminary Decision Making Meeting with CPG	EOC MGR
3	72 HR IMPACT	60-48	Provide Support to EOC Physical Elements and Organization	EOC SUPUL
3	72 HR IMPACT	60-48	Ensure Timely Production & Dissemination of SitReps & IAPs	EOC PSC
3	72 HR IMPACT	60-48	Facilitate Coordination Conference Calls w/Partners	EOC PSC
3	72 HR IMPACT	60-48	Coordinate / Facilitate Incident Cycle & Meeting Schedule	EOC PSC
3	72 HR IMPACT	60-48	Oversee IAP Development	EOC PSC
3	72 HR IMPACT	60-48	Maintain Situational Awareness & Gather Intel for SitReps	EOC SITUL
3	72 HR IMPACT	60-48	Coordinate Collection of Data and Other Information	EOC DOCSUL
3	72 HR IMPACT	60-48	Support Common Operational Planning through GIS Integration	EOC GISUL
3	72 HR IMPACT	60-48	Coordinate Inland Shelter Accommodations with Host County	EOC OSC
3	72 HR IMPACT	60-48	Initiate Preparation of the ASOC for Activation	EOC OSC
3	72 HR IMPACT	60-48	If Available, Receive & Integrate DOD Assets	EOC OSC

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
3	72 HR IMPACT	60-48	Coordinate Branch Activities and Support Operational Missions	EOC ESBD
3	72 HR IMPACT	60-48	Coordinate Branch Activities and Support Operational Missions	EOC INFRABD
3	72 HR IMPACT	60-48	Coordinate Branch Activities and Support Operational Missions	EOC HSBD
3	72 HR IMPACT	60-48	Develop a Transportation Plan as Part of the IAP	ESF-1 ERBD
3	72 HR IMPACT	60-48	Coordinate Branch Activities and Support Operational Missions	ESF-1 ERBD
3	72 HR IMPACT	60-48	Determine Possible Evacuation Transportation Needs	ESF-1 ERBD
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-1 ERBD
3	72 HR IMPACT	60-48	Meet with Evacuation Assembly Area Partners as Required	ESF-1 ERBD
3	72 HR IMPACT	60-48	Determine Status of Road Construction Along Evac Routes	ESF-1 ERBD
3	72 HR IMPACT	60-48	Prepare the Evacuation Assembly Area for Activation	ESF-1 ERBD
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-2 GS
3	72 HR IMPACT	60-48	Determine Availability of Wireless Communications Equipment	ESF-2 GS
3	72 HR IMPACT	60-48	Conduct Tests of all Comms Equipment & Alert/Systems	ESF-2 GS
3	72 HR IMPACT	60-48	Develop a Communications Plan as Part of the IAP	ESF-2 GS
3	72 HR IMPACT	60-48	Initiate Coordination Efforts with Private-Sector Comm Providers	ESF-2 GS
3	72 HR IMPACT	60-48	Initiated Coordination w/Communications Providers	ESF-2 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-3 GS
3	72 HR IMPACT	60-48	Initiate Planning Activities with Re-Entry Strike Teams	ESF-3 GS
3	72 HR IMPACT	60-48	Determine Requirements for Debris Clearing & Management	ESF-3 GS
3	72 HR IMPACT	60-48	Coordinate Planning Activities w/Re-Entry Strike Teams	ESF-3 GS
3	72 HR IMPACT	60-48	Coordinate w/ESF-7 Support Needs of Re-Entry Strike Teams	ESF-3 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-4 GS
3	72 HR IMPACT	60-48	Verify Availability of Fire Fighting Assets	ESF-4 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-6 GS
3	72 HR IMPACT	60-48	Coordinate with Critical Work Force Shelter Managers	ESF-6 GS
3	72 HR IMPACT	60-48	Coordinate with Critical Work Force Shelter Owners	ESF-6 GS
3	72 HR IMPACT	60-48	Coordinate with Homeless Authority	ESF-6 GS

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
3	72 HR IMPACT	60-48	Activate Critical Workforce Shelters & Staging Sites	ESF-6 GS
3	72 HR IMPACT	60-48	Coordinate w/ESF-11 Availability of Bulk Food Resources Post Event	ESF-6 GS
3	72 HR IMPACT	60-48	Initiate Planning for Distribution of Bulk Food Resources Post Event	ESF-6 GS
3	72 HR IMPACT	60-48	Develop a Medical Plan as Part of the IAP	ESF-8 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-8 GS
3	72 HR IMPACT	60-48	Initiate Special Needs Preparedness Efforts	ESF-8 GS
3	72 HR IMPACT	60-48	Coordinate with Nursing Homes & Assisted Living Facilities	ESF-8 GS
3	72 HR IMPACT	60-48	Coordinate with Hospitals & Mental Care Entities	ESF-8 GS
3	72 HR IMPACT	60-48	Initiate Planning for Potential Hospital Evacuations	ESF-8 GS
3	72 HR IMPACT	60-48	Initiate Planning to Support Potential Medical Evacuations	ESF-8 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-9 GS
3	72 HR IMPACT	60-48	Initiate Planning for Post-Landfall SAR Response Operations	ESF-9 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-11 F/W GS
3	72 HR IMPACT	60-48	Initiate Planning for Availability of Bulk Food Resources Post Event	ESF-11 F/W GS
3	72 HR IMPACT	60-48	Coordinate w/ESF-6 the Distribution of Bulk Food Resources Post Event	ESF-11 F/W GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-11 Pets GS
3	72 HR IMPACT	60-48	Initiate Contact w/Augusta RE: Animal Sheltering	ESF-11 Pets GS
3	72 HR IMPACT	60-48	Initiate Contact with Pets EAA Support Staff	ESF-11 Pets GS
3	72 HR IMPACT	60-48	Update and Coordinate with SHER Partners Countywide	ESF-11 NCH GS
3	72 HR IMPACT	60-48	Coordinate with SHER Partners in Evacuation Readiness and Response	ESF-11 NCH GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-12 GS
3	72 HR IMPACT	60-48	Coordinate w/ESF-3 Utility Resources & Requirements	ESF-12 GS
3	72 HR IMPACT	60-48	Coordinate w/ESF-7 Bulk Fuel Resources Requirements	ESF-12 GS
3	72 HR IMPACT	60-48	Update and Coordinate with ESF Partners Countywide	ESF-13 GS
3	72 HR IMPACT	60-48	Coordinate with County and State Correctional Facilities	ESF-13 GS
3	72 HR IMPACT	60-48	Initiate Planning for Potential Evac Missions	ESF-13 GS
3	72 HR IMPACT	60-48	Initiate Planning on Possible Post-Landfall Security Ops	ESF-13 GS

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
3	72 HR IMPACT	60-48	Initiate Planning to Support Re-Entry Check Point Staffing	ESF-13 GS
3	72 HR IMPACT	60-48	Determine Potential Needs from the State	ESF-13 GS
3	72 HR IMPACT	60-48	Initiate Planning of Potential POD Sites	EOC LSC
3	72 HR IMPACT	60-48	Estimate Initial 24-hr Post Landfall Commodity Needs	EOC LSC
3	72 HR IMPACT	60-48	Initiate Planning of Potential LSA Sites	EOC LSC
3	72 HR IMPACT	60-48	Initiate Coordination Efforts for Logistical Support Requirements	EOC LSC
3	72 HR IMPACT	60-48	Coordinate Bulk Fuel to Support Evac & Post-Landfall	EOC GSUL
3	72 HR IMPACT	60-48	Review Procedures for Resource Request, Solicitation, Tracking and Return	ESF-7 RESUL
3	72 HR IMPACT	60-48	Continue Financial Tracking and Resource Procurement Procedures	Finance Officers
3	72 HR IMPACT	60-48	Consider JIC Activation to Coordinate Disaster Information	Lead PIO / JIC
3	72 HR IMPACT	60-48	Conduct Media Briefings as Needed	Lead PIO / JIC
3	72 HR IMPACT	60-48	Continue to Coordinate Media/Disaster Information	Lead PIO / JIC
3	72 HR IMPACT	60-48	Notify ESF-15 Partners of Potential Need for Assistance	Lead PIO / JIC
3	72 HR IMPACT	60-48	Prepare Press Releases RE: Preparedness & Response Actions	Lead PIO / JIC
3	72 HR IMPACT	60-48	Request Media Disseminate Info re: Family Preparedness	Lead PIO / JIC
3	72 HR IMPACT	60-48	Respond to Media Requests & Update as Needed	Lead PIO / JIC
2	48 HR IMPACT	48-36	Install Hurricane Shutters on Critical Facilities	All ESFs
<b>2</b>	<b>48 HR IMPACT</b>	<b>48-36</b>	<b>Initiate a Level I EOC Activation (Full Activation)</b>	<b>EOC MGR</b>
2	48 HR IMPACT	48-36	Issue CEMA Alert Notification of Level I Activation	EOC MGR
2	48 HR IMPACT	48-36	Define Operational Period & Schedule of EOC Events	EOC MGR
2	48 HR IMPACT	48-36	Continue Ongoing Timetables for Response Activities	EOC MGR
2	48 HR IMPACT	48-36	Continue Ongoing Contact with GEMA/NWS/NHC/Area 5 EMAs	EOC MGR
2	48 HR IMPACT	48-36	Approve IAPs for Future Operational Periods	EOC MGR
2	48 HR IMPACT	48-36	Continue Sit Eval to Determine Staffing Levels & ESF Support	EOC MGR
2	48 HR IMPACT	48-36	Determine & Prioritize Incident Objectives	EOC MGR
2	48 HR IMPACT	48-36	Initiate Planning for Post-Landfall Protective Action Needs	EOC MGR
2	48 HR IMPACT	48-36	Initiate Planning w/GEMA to Determine Potential JFO Locations	EOC MGR

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
2	48 HR IMPACT	48-36	Participate in Coordination Conference Calls w/Partners	EOC MGR
2	48 HR IMPACT	48-36	Provide Support to EOC Physical Elements and Organization	EOC SUPUL
2	48 HR IMPACT	48-36	Ensure Timely Production & Dissemination of SitReps & IAPs	EOC PSC
2	48 HR IMPACT	48-36	Facilitate Coordination Conference Calls w/Partners	EOC PSC
2	48 HR IMPACT	48-36	Coordinate / Facilitate Incident Cycle & Meeting Schedule	EOC PSC
2	48 HR IMPACT	48-36	Initiate Planning w/DA Teams for Post-Landfall Missions	EOC PSC
2	48 HR IMPACT	48-36	Initiate Post-Landfall Recovery Planning w/GEMA	EOC PSC
2	48 HR IMPACT	48-36	Initiate Re-Entry Planning with OSC & ESF Partners	EOC PSC
2	48 HR IMPACT	48-36	Oversee IAP Development	EOC PSC
2	48 HR IMPACT	48-36	Maintain Situational Awareness & Gather Intel for SitReps	EOC SITUL
2	48 HR IMPACT	48-36	Coordinate Collection of Data and Other Information	EOC DOCSUL
2	48 HR IMPACT	48-36	Support Common Operational Planning through GIS Integration	EOC GISUL
2	48 HR IMPACT	48-36	Activate all EOC Positions	EOC OSC
2	48 HR IMPACT	48-36	Participate in Coordination Conference Calls w/Partners	EOC OSC
2	48 HR IMPACT	48-36	Activate the Evacuation Assembly Area	EOC OSC
2	48 HR IMPACT	48-36	Activate the ASOC to Monitor & Support the Evacuation	EOC OSC
2	48 HR IMPACT	48-36	Coordinate Branch Activities and Support Operational Missions	EOC ESBD
2	48 HR IMPACT	48-36	Coordinate Branch Activities and Support Operational Missions	EOC INFRABD
2	48 HR IMPACT	48-36	Coordinate Branch Activities and Support Operational Missions	EOC HSBD
2	48 HR IMPACT	48-36	Coordinate Branch Activities and Support Operational Missions	ESF-1 ERBD
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-1 ERBD
2	48 HR IMPACT	48-36	Coordinate Evacuation Assembly Area Information	ESF-1 ERBD
2	48 HR IMPACT	48-36	Coordinate Needs for Aerial Recon for Evac Route Monitoring	ESF-1 ERBD
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-2 GS
2	48 HR IMPACT	48-36	Continue Coordination w/Communications Providers	ESF-2 GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-3 GS
2	48 HR IMPACT	48-36	Continue Planning Activities w/Re-Entry Strike Teams	ESF-3 GS

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-4 GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-6 GS
2	48 HR IMPACT	48-36	Coordinate Shelter Locations with GEMA	ESF-6 GS
3	72 HR IMPACT	60-48	Coordinate w/ESF-11 Availability of Bulk Food Resources Post Event	ESF-6 GS
3	72 HR IMPACT	60-48	Continue Planning for Distribution of Bulk Food Resources Post Event	ESF-6 GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-8 GS
2	48 HR IMPACT	48-36	Finalize Special Needs Evacuation	ESF-8 GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-9 GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-10 GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-11 F/W GS
2	48 HR IMPACT	48-36	Continue Planning for Availability of Bulk Food Resources Post Event	ESF-11 F/W GS
2	48 HR IMPACT	48-36	Coordinate w/ESF-6 the Distribution of Bulk Food Resources Post Event	ESF-11 F/W GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-11 Pets GS
2	48 HR IMPACT	48-36	Update and Coordinate with SHER Partners Countywide	ESF-11 NCH GS
2	48 HR IMPACT	48-36	Continue Coordination a/SHER Partners in Evacuation Response	ESF-11 NCH GS
2	48 HR IMPACT	48-36	Update and Coordinate with ESF Partners Countywide	ESF-12 GS
2	48 HR IMPACT	48-36	Prepare to Activate Traffic Control Points	ESF-13 GS
2	48 HR IMPACT	48-36	Determine Potential Generator Requirements	EOC LSC
2	48 HR IMPACT	48-36	Continue to Coordinate Bulk Fuel to Support Evac & Post-Landfall	EOC GSUL
2	48 HR IMPACT	48-36	Process and Track Resource Requests	ESF-7 RESULT
2	48 HR IMPACT	48-36	Continue Financial Tracking and Resource Procurement Procedures	Finance Officers
2	48 HR IMPACT	48-36	Coordinate with NWS Information for Local Hurricane Statement	Lead PIO / JIC
2	48 HR IMPACT	48-36	Conduct Media Briefings as Needed	Lead PIO / JIC
2	48 HR IMPACT	48-36	Continue to Coordinate Media/Disaster Information	Lead PIO / JIC
2	48 HR IMPACT	48-36	Prepare Press Releases RE: Preparedness & Response Actions	Lead PIO / JIC
2	48 HR IMPACT	48-36	Respond to Media Requests & Update as Needed	Lead PIO / JIC
2	48 HR IMPACT	36-24	Contact ESFs to Verify Shelter Location, Staffing & Emergency Contacts	ESF GS

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
2	48 HR IMPACT	36-24	Implement Local Ordinances as Required	CPG
2	48 HR IMPACT	36-24	Activate Traffic Control Points	EOC MGR
2	48 HR IMPACT	36-24	Initiate General Populace Evacuation	EOC MGR
2	48 HR IMPACT	36-24	Continue Ongoing Timetables for Response Activities	EOC MGR
2	48 HR IMPACT	36-24	Continue Ongoing Contact with GEMA/NWS/NHC/Area 5 EMAs	EOC MGR
2	48 HR IMPACT	36-24	Continue Sit Eval to Determine Staffing Levels & ESF Support	EOC MGR
2	48 HR IMPACT	36-24	Participate in Coordination Conference Calls w/Partners	EOC MGR
2	48 HR IMPACT	36-24	Provide Support to EOC Physical Elements and Organization	EOC SUPUL
2	48 HR IMPACT	36-24	Coordinate with NWS Information for Local Hurricane Statement	EOC PSC
2	48 HR IMPACT	36-24	Ensure Timely Production & Dissemination of SitReps & IAPs	EOC PSC
2	48 HR IMPACT	36-24	Facilitate Coordination Conference Calls w/Partners	EOC PSC
2	48 HR IMPACT	36-24	Coordinate / Facilitate Incident Cycle & Meeting Schedule	EOC PSC
2	48 HR IMPACT	36-24	Review IA & PA Program Requirements with Staff	EOC PSC
2	48 HR IMPACT	36-24	Oversee IAP Development	EOC PSC
2	48 HR IMPACT	36-24	Maintain Situational Awareness & Gather Intel for SitReps	EOC SITUL
2	48 HR IMPACT	36-24	Coordinate Collection of Data and Other Information	EOC DOCSUL
2	48 HR IMPACT	36-24	Support Common Operational Planning through GIS Integration	EOC GISUL
2	48 HR IMPACT	36-24	Participate in Coordination Conference Calls w/Partners	EOC OSC
2	48 HR IMPACT	36-24	Coordinate Branch Activities and Support Operational Missions	EOC ESBD
2	48 HR IMPACT	36-24	Coordinate Branch Activities and Support Operational Missions	EOC INFRABD
2	48 HR IMPACT	36-24	Coordinate Branch Activities and Support Operational Missions	EOC HSBD
2	48 HR IMPACT	36-24	Coordinate Branch Activities and Support Operational Missions	ESF-1 ERBD
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-1 ERBD
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-2 GS
2	48 HR IMPACT	36-24	Estimate Debris Volume & Storage Requirements	ESF-3 GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-4 GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-6 GS

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
2	48 HR IMPACT	36-24	Coordinate w/ESF-11 Availability of Bulk Food Resources Post Event	ESF-6 GS
2	48 HR IMPACT	36-24	Continue Planning for Distribution of Bulk Food Resources Post Event	ESF-6 GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-8 GS
2	48 HR IMPACT	36-24	Initiate Planning w/ESF-9 to Support Post-Landfall Med Evacs	ESF-8 & 9 GSs
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-9 GS
2	48 HR IMPACT	36-24	Continue Planning for Potential SAR Requirements	ESF-9 GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-10 GS
2	48 HR IMPACT	36-24	Review Local Tier II Facility Location & Hazmat Inventory	ESF-10 GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-11 F/W GS
2	48 HR IMPACT	36-24	Initiate Planning to Manage the Disaster Food Stamp Program	ESF-11 F/W GS
2	48 HR IMPACT	36-24	Continue Planning for Availability of Bulk Food Resources Post Event	ESF-11 F/W GS
2	48 HR IMPACT	36-24	Coordinate w/ESF-6 the Distribution of Bulk Food Resources Post Event	ESF-11 F/W GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-11 Pets GS
2	48 HR IMPACT	36-24	Initiate Planning w/ESF-9 on Potential Animal Rescue Ops	ESF-11 Pets GS
2	48 HR IMPACT	36-24	Update and Coordinate with SHER Partners Countywide	ESF-11 NCH GS
2	48 HR IMPACT	36-24	Continue Coordination a/SHER Partners in Evacuation Response	ESF-11 NCH GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-12 GS
2	48 HR IMPACT	36-24	Coordinate w/ESF-3 Utility Resources & Requirements	ESF-12 GS
2	48 HR IMPACT	36-24	Coordinate w/ESF-7 Bulk Fuel Resources Requirements	ESF-12 GS
2	48 HR IMPACT	36-24	Update and Coordinate with ESF Partners Countywide	ESF-13 GS
2	48 HR IMPACT	36-24	Continue Planning on Possible Post-Landfall Security Ops	ESF-13 GS
2	48 HR IMPACT	36-24	Continue Planning to Support Re-Entry Check Point Staffing	ESF-13 GS
2	48 HR IMPACT	36-24	Continue Planning POD Sites & Estimate Commodity Needs	EOC LSC
2	48 HR IMPACT	36-24	Process and Track Resource Requests	ESF-7 RESULT
2	48 HR IMPACT	36-24	Continue Financial Tracking and Resource Procurement Procedures	Finance Officers
2	48 HR IMPACT	36-24	Conduct Media Briefings as Needed	Lead PIO / JIC
2	48 HR IMPACT	36-24	Continue to Coordinate Media/Disaster Information	Lead PIO / JIC

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
2	48 HR IMPACT	36-24	Prepare Press Releases RE: Preparedness & Response Actions	Lead PIO / JIC
2	48 HR IMPACT	36-24	Respond to Media Requests & Update as Needed	Lead PIO / JIC
1	24 HR IMPACT	24-12	Finalize Mobilization of Local Assets to CWFS & Staging Sites	All ESFs
1	24 HR IMPACT	24-12	Approve IAPs for Future Operational Periods	EOC MGR
1	24 HR IMPACT	24-12	Continue Sit Eval to Determine Staffing Levels & ESF Support	EOC MGR
1	24 HR IMPACT	24-12	Determine & Prioritize Incident Objectives	EOC MGR
1	24 HR IMPACT	24-12	Finalize Planning Post-Landfall Protective Action Requirements	EOC MGR
1	24 HR IMPACT	24-12	Finalize Planning w/GEMA JFO Locations	EOC MGR
1	24 HR IMPACT	24-12	Participate in Coordination Conference Calls w/Partners	EOC MGR
1	24 HR IMPACT	24-12	Provide Support to EOC Physical Elements and Organization	EOC SUPUL
1	24 HR IMPACT	24-12	Oversee IAP Development	EOC PSC
1	24 HR IMPACT	24-12	Ensure Timely Production & Dissemination of SitReps & IAPs	EOC PSC
1	24 HR IMPACT	24-12	Continue Post-Landfall Recovery Planning w/GEMA	EOC PSC
1	24 HR IMPACT	24-12	Continue Post-Landfall Re-Entry Planning w/ESF Partners	EOC PSC
1	24 HR IMPACT	24-12	Review Road Clearing & Critical Facility Restoration Priorities	EOC PSC
1	24 HR IMPACT	24-12	Finalize Planning w/DA Teams for Post-Landfall Missions	EOC PSC
1	24 HR IMPACT	24-12	Facilitate Coordination Conference Calls w/Partners	EOC PSC
1	24 HR IMPACT	24-12	Coordinate / Facilitate Incident Cycle & Meeting Schedule	EOC PSC
1	24 HR IMPACT	24-12	Initiate Planning w/GEMA for Post-Landfall Joint PDAs	EOC PSC
1	24 HR IMPACT	24-12	Maintain Situational Awareness & Gather Intel for SitReps	EOC SITUL
1	24 HR IMPACT	24-12	Coordinate Collection of Data and Other Information	EOC DOCSUL
1	24 HR IMPACT	24-12	Support Common Operational Planning through GIS Integration	EOC GISUL
1	24 HR IMPACT	24-12	Participate in Coordination Conference Calls w/Partners	EOC OSC
1	24 HR IMPACT	24-12	Coordinate Branch Activities and Support Operational Missions	EOC ESBD
1	24 HR IMPACT	24-12	Coordinate Branch Activities and Support Operational Missions	EOC INFRABD
1	24 HR IMPACT	24-12	Coordinate Branch Activities and Support Operational Missions	EOC HSBD
1	24 HR IMPACT	24-12	Coordinate Branch Activities and Support Operational Missions	ESF-1 ERBD

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-1 ERBD
1	24 HR IMPACT	24-12	Recommend Closure of all Bridges to Waterway Traffic	ESF-1 ERBD
1	24 HR IMPACT	24-12	Monitor Evacuation Progress	ESF-1 ERBD
1	24 HR IMPACT	24-12	Initiate Re-Entry Planning with ESF-3	ESF-1 ERBD
1	24 HR IMPACT	24-12	Initiate Planning for Post-Landfall Aerial Recon Missions	ESF-1 ERBD
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-2 GS
1	24 HR IMPACT	24-12	Finalize Coordination w/Communications Providers	ESF-2 GS
1	24 HR IMPACT	24-12	Initiate Planning w/ESF-3 for Post-Landfall Comms Needs	ESF-2 GS
1	24 HR IMPACT	24-12	Estimate Debris Volume & Storage Requirements	ESF-2 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-3 GS
1	24 HR IMPACT	24-12	Finalize Planning Activities w/Re-Entry Strike Teams	ESF-3 GS
1	24 HR IMPACT	24-12	Coordinate w/ESF-7 Support Needs of Re-Entry Strike Teams	ESF-3 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-4 GS
1	24 HR IMPACT	24-12	Initiate Planning for Post-Landfall Fire Suppression Operations	ESF-4 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-6 GS
1	24 HR IMPACT	24-12	Coordinate w/ESF-11 Availability of Bulk Food Resources Post Event	ESF-6 GS
1	24 HR IMPACT	24-12	Continue Planning for Distribution of Bulk Food Resources Post Event	ESF-6 GS
1	24 HR IMPACT	24-12	Initiate Planning for Post Landfall Sheltering Operations	ESF-6 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-8 GS
1	24 HR IMPACT	24-12	Continue Planning w/ESF-9 to Post-Landfall Medical Evacs	ESF-8 GS
1	24 HR IMPACT	24-12	Finalize Medical & Hospital Evacuations	ESF-8 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-9 GS
1	24 HR IMPACT	24-12	Continue Coordination of Aviation Resource Staging w/ASOC	ESF-9 GS
1	24 HR IMPACT	24-12	Continue Planning for Potential SAR Requirements	ESF-9 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-10 GS
1	24 HR IMPACT	24-12	Finalize Planning for Post-Landfall Hazmat Response Ops	ESF-10 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-11 F/W GS

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*

**EOP / INCIDENT ANNEX A / APPENDIX 2  
HURRICANE RESPONSE TIMELINE**

OPCON	PHASE	HOURS	ACTIVITY	RESPONSIBILITY
1	24 HR IMPACT	24-12	Continue Planning for Availability of Bulk Food Resources Post Event	ESF-11 F/W GS
1	24 HR IMPACT	24-12	Coordinate w/ESF-6 the Distribution of Bulk Food Resources Post Event	ESF-11 F/W GS
1	24 HR IMPACT	24-12	Finalize Prep for Admin of Disaster Food Stamp Program	ESF-11 F/W GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-11 Pets GS
1	24 HR IMPACT	24-12	Finalize Planning w/ESF-9 Potential Animal Rescues	ESF-11 Pets GS
1	24 HR IMPACT	24-12	Update and Coordinate with SHER Partners Countywide	ESF-11 NCH GS
1	24 HR IMPACT	24-12	Initiate Planning for Post Event Requirements and Recovery	ESF-11 NCH GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-12 GS
1	24 HR IMPACT	24-12	Coordinate w/ESF-3 Utility Resources & Requirements	ESF-12 GS
1	24 HR IMPACT	24-12	Coordinate w/ESF-7 Bulk Fuel Resource Requirements	ESF-12 GS
1	24 HR IMPACT	24-12	Update and Coordinate with ESF Partners Countywide	ESF-13 GS
1	24 HR IMPACT	24-12	Restrict Re-Entry to Mandatory Evacuation Areas	ESF-13 GS
1	24 HR IMPACT	24-12	Finalize Planning Possible Post-Landfall Security Operations	ESF-13 GS
1	24 HR IMPACT	24-12	Finalize Planning Support Re-Entry Check Point Staffing	ESF-13 GS
1	24 HR IMPACT	24-12	Continue Planning POD Sites & Estimate Commodity Needs	EOC LSC
1	24 HR IMPACT	24-12	Continue to Coordinate Bulk Fuel to Support Re-Entry	EOC GSUL
1	24 HR IMPACT	24-12	Process and Track Resource Requests	ESF-7 RESULT
1	24 HR IMPACT	24-12	Continue Financial Tracking and Resource Procurement Procedures	Finance Officers
1	24 HR IMPACT	24-12	Conduct Media Briefings as Needed	Lead PIO / JIC
1	24 HR IMPACT	24-12	Continue to Coordinate Media/Disaster Information	Lead PIO / JIC
1	24 HR IMPACT	24-12	Prepare Press Releases RE: Preparedness & Response Actions	Lead PIO / JIC
1	24 HR IMPACT	24-12	Respond to Media Requests & Update as Needed	Lead PIO / JIC
1	24 HR IMPACT	12-6	Review Re-Entry Procedures & List of Issued Re-Entry Passes	ESF-13 GS
1	24 HR IMPACT	12-6	Coordinate the Cessation of Evacuation Operations	ESF-1 ERBD
1	24 HR IMPACT	6-0	Suspend Response Operations & Recall all Field Personnel	All ESFs

*These tables are for guidance only & may not apply to all storms. Adjustments will be required according to the forecast intensity & track.*